
U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Raritan Bay Slag Site  Remedial  Removal Polrep
Initial Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region II

Subject: POLREP #1
Initial
Raritan Bay Slag Site  Remedial
A205
Old Bridge, NJ 
Latitude: 40.4543218 Longitude: 74.2381070 

To: Peter Lopez, ORA
Angela Carpenter, ERRD
Dan Harkay, ERRD
Tanya Mitchell, ERRD
Stephanie Vaughn, ERRD
Michael Vanitallie, ORC

From: Andrew L. Confortini, OSC 

Date: 4/5/2017 

Reporting Period: July 6, 2016 to March 30, 2017 

1. Introduction

1.1 Background

Site Number: A205 Contract Number: EPS21502

D.O. Number: D.O.#47/#54 Action Memo Date:

Response Authority: CERCLA Response Type: NonTimeCritical

Response Lead: EPA Incident Category:

NPL Status: NPL Operable Unit:

Mobilization Date: 2/21/2017 Start Date: 2/22/2017

Demob Date: Completion Date:

CERCLIS ID: NJN000206276 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

Ongoing release of heavy metals into adjacent soil, wetlands and water.  This release is related to the
presence of crushed battery casings and slag material generated during the recovery of lead from batteries
and was subsequently used as fill at the Site.

1.1.2 Site Description

The Margaret’s Creek Sector of the Raritan Bay Slag Site is approximately 47acres of open space
consisting of wetland and upland areas. Portions of the upland area is filled with slag and battery
carcasses.  The slag was brought to the Site approximately 50 years ago.  

1.1.2.1 Location

The Margaret's Creek Sector of the Raritan Bay Slag Site is located between the Laurence Harbor and
Cliffwood Beach sections of Old Bridge Township, Middlesex County, New Jersey.

1.1.2.2 Description of Threat

EPA has conducted multiple sampling events at the Site since 2008 under both the removal and remedial
programs. The sampling activities included the collection of soil, sediment, water, and waste samples within
the Margaret's Creek Sector. Analytical results generated by EPA indicate that significantly elevated levels
of lead and other heavy metals are present in the soils and sediment. Analytical results for surface soil
samples collected within the Margaret's Creek Sector were as high as: 78,000 mg/kg for
lead.  Representative samples of the excavated wastes generated during previous mitigation work have
exceeded the Resource Conservation and Recovery Act Toxicity Characteristic Leaching Procedure limit for
lead (5 mg/l).  

1.1.3 Preliminary Remedial Assessment/Remedial Site Inspection Results

Information pertaining to the assessment and Site inspection results can be found in the Record of Decision
(ROD) and the Final Design Analysis Report (DAR) for the Site, which are available through the Remedial
Project Manager and website established for this Site.  

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

The overall approach to this Remedial Action is to remove crushed battery casings, slag and lead
contaminated soil to prevent the direct contact threat to the public and the migration of contaminated
materials to adjacent wetlands, and public recreation areas.

2.1.2 Response Actions to Date

The following actions have been completed at the Margaret's Creek Sector of the Site.

*    Response actions in support of the Remedial Action included delineation soil sampling events in July
2016, November 2016, January 2017 and March 2017.  During each of these events, samples were
collected for the purpose of defining the horizontal and vertical extent of lead contamination within areas of
concern identified in the DAR.

*    On March 6, 2017, a meeting was held with Middlesex County and Old Bridge Township representatives
to explain the operational aspects of the Remedial Action planned for Margaret's Creek.

*    On March 8, 2017, the setup of Site support facilities, clearing and grubbing of proposed excavation
areas/staging areas and installation of erosion control devices was completed.  Site operations are currently
suspended pending finalization and receipt of critical site documents. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Enforcement activities are being managed by the Remedial Program.

2.1.4 Progress Metrics
Not Applicable at this time.

Waste Stream Medium Quantity Manifest # Treatment Disposal

2.2 Planning Section

2.2.1 Planned Activities

Upon notice to proceed, equipment, personnel and supplies will be ordered for delivery to the Site.  Once
onsite, the various staging areas will be established and excavation/disposal of slag and contaminated
soil will commence. 

2.2.1.1 Planned Response Activities

Planned response activities will include the excavation, stockpiling, disposal and restoration of disturbed
areas of the Site.

2.2.1.2 Next Steps

Continue collection of the delineation soil samples within areas of concern.

2.2.2 Issues

Work has been delayed approximately 5months due to outstanding issues with backfill/topsoil, permit
requirements and work plan development.

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

2.4.1 Narrative
On September 9, 2016, $7,000,000 was allocated to the regional Emergency & Rapid Response Services
(ERRS) contract for this project.  On February 6, 2017, an additional $6,550,000 was added to the existing
funding for the Remedial Action.

Funding for the Removal Support Team (RST) was allocated on October 27, 2016 ($200,000) and February
6, 2017 ($450,000).

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $13,550,000.00 $25,000.00 $13,525,000.00 99.82%

RST/START $650,000.00 $50,000.00 $600,000.00 92.31%

Intramural Costs

Total Site Costs $14,200,000.00 $75,000.00 $14,125,000.00 99.47%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
None
2.5.2 Liaison Officer
None
2.5.3 Information Officer
None

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies
: New Jersey Department of Environmental Protection;
: Middlesex County Parks and Recreation;
: Middlesex County Mosquito Commission;
: Middlesex County Utilities Authority;
: Old Bridge Township Municipal Utilities Authority;
: Old Bridge Township Parks and Recreation.

4. Personnel On Site

None

5. Definition of Terms

Not Applicable

6. Additional sources of information

6.1 Internet location of additional information/report
Not Applicable
6.2 Reporting Schedule
Not Applicable

7. Situational Reference Materials

Not Applicable
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Extramural Costs

ERRS  Cleanup Contractor $13,550,000.00 $25,000.00 $13,525,000.00 99.82%

RST/START $650,000.00 $50,000.00 $600,000.00 92.31%

Intramural Costs

Total Site Costs $14,200,000.00 $75,000.00 $14,125,000.00 99.47%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
None
2.5.2 Liaison Officer
None
2.5.3 Information Officer
None

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies
: New Jersey Department of Environmental Protection;
: Middlesex County Parks and Recreation;
: Middlesex County Mosquito Commission;
: Middlesex County Utilities Authority;
: Old Bridge Township Municipal Utilities Authority;
: Old Bridge Township Parks and Recreation.

4. Personnel On Site

None

5. Definition of Terms

Not Applicable

6. Additional sources of information

6.1 Internet location of additional information/report
Not Applicable
6.2 Reporting Schedule
Not Applicable

7. Situational Reference Materials

Not Applicable


